
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:10 AM
Run date

Time

Reviewer: Jefferson, Paul 30-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 212 Date: 15-Nov-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 433

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:

•Reviewed Submittal 1637 and Submittal 1638 for OBG and Crossbeam Erection. This morning ABF is
lifting CB12. According to their approved Submittal Lift 10E was to be erected prior to CB11 or CB12, but it
was not to be connected to 9E until after CB11, CB12, and 9W were all connected. I spoke with Scott
Tudor and he informed me that their designer, Klohn Crippen Berger was aware of their operations and
that the deviation from the plan was acceptable to them. Since we have not received anything in writing, I
asked Carol Choi from TYLin if they had any conversations with ABF on the matter. She did not know at
that moment and said she would get back to me. This was confirmed

FIELD WORK:
See Thanh Le’s diary for details in the W-Line and David Bradd’s for the E-Line.

•Field visit first thing in the morning to make sure that ABF was lifting CB 12. They did erect it today. I
made another visit in the afternoon to observe that Condition 4A was achieved before they left for the day.
It was achieved, but I did not get to sign off on any paperwork.

Accrued 2 hours of overtime documenting and covering the Contractor’s operations.
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